UNITED STATES

NUCLEAR REGULATORY COMMISSION

REGION Il
SAM NUNN ATLANTA FEDERAL CENTER
61 FORSYTH STREET, SW, SUITE 23T85
ATLANTA, GEORGIA 30303-8931

August 3, 2005

Tennessee Valley Authority
ATTN: Mr. K. W. Singer
Chief Nuclear Officer and
Executive Vice President
6A Lookout Place
1101 Market Street
Chattanooga, TN 37402-2801

SUBJECT: MEETING SUMMARY - CATEGORY 1 MEETING WITH TENNESSEE VALLEY
AUTHORITY (TVA) RE. BROWNS FERRY UNIT 1 RECOVERY STATUS -
DOCKET NO. 50-259

Dear Mr. Singer:

This refers to the meeting conducted at our mutual request at the Nuclear Regulatory
Commission’s (NRC) Region Il Office in Atlanta, Georgia, on July 20, 2005. The meeting
purpose was to discuss the Browns Ferry Unit 1 Restart Project Status. Discussions during this
management meeting were lead by both representatives of the TVA and the NRC and included
the following topics: accomplished work activities to date, schedules for future milestones,
responses to challenges, and understanding activities important to NRC oversight and
inspections regarding Unit 1. Enclosure 1 contains a list of NRC, TVA, and other attendees.
Enclosure 2 contains the presentation handouts used by your staff and the NRC to discuss the
status of the Browns Ferry Unit 1 Restart Project. Enclosure 3 contains the NRC Browns Ferry
Unit 1 Recovery Issues List which represents the NRC’s current understanding of the issues
requiring NRC review prior to restart of Unit. The meeting was informative and a beneficial
exchange of information. Although it did not result in specific

action items or decisions, both sides gained a better understanding of near term priorities.
These periodic meetings will continue throughout the recovery process.

In accordance with 10 CFR 2.390 of the NRC's "Rules of Practice," a copy of this letter will be
available electronically for public inspection in the NRC Public Document Room (PDR) or from
the Publicly Available Records (PARS) component of NRC’s document system (ADAMS).
ADAMS is accessible from the NRC Web site at http://www.nrc.gov/reading-rm/adams.html
(the Public Electronic Reading Room).




TVA 2

Should you have any questions concerning this meeting, please contact me at
(404) 562-4520.

Sincerely,

/RA/

Stephen J. Cahill, Chief
Reactor Projects Branch 6
Division of Reactor Projects

Docket No.: 50-259
License No.: DPR-33

Enclosures: 1. List of Attendees
2. TVA Presentation Handout - Browns Ferry Nuclear Plant - Unit 1 Restart
NRC Presentation Handout - NRC Oversight of the Browns Ferry Unit 1
Recovery
3. NRC Browns Ferry Unit 1 Recovery Issues List (July 20, 2005)

cc w/encls: (See page 3)
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RSA Tower - Administration
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Chairman

Limestone County Commission
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Jon R. Rupert, Vice President
Browns Ferry Unit 1 Restart
Browns Ferry Nuclear Plant
Tennessee Valley Authority
P. O. Box 2000

Decatur, AL 35609

Robert G. Jones, Restart Manager
Browns Ferry Unit 1 Restart
Browns Ferry Nuclear Plant
Tennessee Valley Authority
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Decatur, AL 35609
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List of Attendees
NRC/TVA Unit 1 Restart Management Meeting

Nuclear Requlatory Commission

Headquarters
W. Kane, Deputy Executive Director for Reactor and Preparedness Programs

W. Borchardt, Deputy Director, Office of Nuclear Reactor Regulation (NRR)

E. Hackett, Director, Project Directorate Il (PDIl), Office of Licensing and Project
Management (DLPM), NRR

M. Marshall, Section Chief, PDIl, DLPM, NRR

M. Chernoff, Browns Ferry Unit 1 Project Manager, PDII, DLPM, NRR

E. Brown, Browns Ferry Units 2 and 3 Project Manager, PDIl, DLPM, NRR

R. Subaratnam, License Renewal Project Manager, NRR (per telecon)

Region Il
W. Travers, Regional Administrator, Region Il (RII)

C. Casto, Director, Division of Reactor Projects (DRP), Rl

V. McCree, Director, Division of Reactor Safety (DRS), RII

J. Shea, Deputy Director, DRP, RlI

H. Christensen, Deputy Director, DRS, RII

S. Cahill, Chief, DRP, Branch 6, RII

M. Lesser, Chief, Maintenance Branch, DRS, RII

C. Julian, Team Lead for License Renewal Inspections, DRS, RII
B. Bearden, Unit 1 Senior Resident Inspector, Browns Ferry, DRP, RII
S. Shaeffer, Senior Project Engineer, DRP, RII,

S. Vias, Senior Reactor Inspector, DRS, RII

L. Lake, Reactor Inspector, DRS, Rl

B. Miller, Reactor Inspector, DRS, RII

G. Cameron, Reactor Safety Coop.

Browns Ferry (TVA)

B. O’'Grady, Site Vice President

J. Rupert, Unit 1 Vice President

R. Jones, Unit 1 Plant Restart Manager

J. Valente, Unit 1 Engineering Restart Manager

T. McGrath, Senior Project Manager, Operational Readiness
W. Crouch, Site Licensing & Industry Affairs Manager

R. Baron, Unit 1 Nuclear Assurance Manager

E. Hollins, Unit 1 Maintenance & Mods Manager

J. McCarthy, Unit 1 Licensing

E. Riley, TVA Nuclear Fuels

G. Storey, TVA BWR Fuel Engineering Manager

C. Beasley, TVA Communications and Government Relations

Other
B. Lawson, Reporter, The Huntsville Times

Enclosure 1



NRC REGION Il - BROWNS FERRY UNIT 1 RECOVERY ISSUES LIST
Issue Status as of July 20, 2005

Last Quarterly update from Licensee: May 19, 2005
Next BF1 Restart Meeting: July 20, 2005 in Region Il
Summary

TVA Special Programs - These are identified in the TVA Regulatory Framework Letter. TVA will provide Special Program issue closures
via their quarterly issue update.

27 Open - (30 listed, 3 combined into original 27 programs outlined in Framework Letter, dated 12/13/2002)
0 Closed

TVA has indicated that 5 Special Programs are complete and ready for inspection and closure. These include MELB (6/04), Cable

Tray Supports (2/05), Conduit Supports (2/05), Configuration Management (5/05), and Design Calc. Review (5/05). Initial inspections
have been performed for most Special Programs.

Near term 2005 closure focus: MELB, Long Term Torus Integrity, Cable Ampacity, Cable Splices, Drywell Platforms, IGSCC, Long
Term Torus Integrity, Q list, Thermal Overloads, and PSA.

Generic Communications Open Items - Includes all items from TVA Regulatory Framework correspondence and other NRC reviews to
identify issues for Unit 1. These include NRC Generic Letters, Bulletins, MPA, TMI Items, Tls, etc.

54 Open
12 Closed (Items adequately resolved for restart in accordance with NRC Inspection Manual Chapter (MC) 2509.

Open Items (LERs, URIs, and IFls) - Includes items identified as open for Unit 1 based on historical docket review. This was the primary
inspection area for 2004 to date.

6 Open Listed below.
44 Closed Adequately resolved for restart per MC 2509 and closed in a report since BF1 Recovery inspections began in
2003.

Enclosure 3



NOTES:

Remaining Unit 1 LERs, URIs, and IFls

URI 87-26-03, RHR Pump Suction and Nozzle Load Allowables - J. Lenahan reviewing 8/11/05 for closure

LER  88-32, Evaluate Cable Separation Criteria, DRS to schedule during Special Program Review 8/1/05 -Fillion/Staples

LER  88-37, Inadequate Design Results for HVAC (Seismic Issue) - Vias assigned to inspect 8/05

LER  88-40, Inadequate Design Control for Backup Control Room - To be reviewed during Unit 1 Safe shutdown Inspection schedule for

10/17-27/05, Fillion.

IFI 93-04-01, Static O-Ring Switches, related Bulletin 86-02 - discussed in 05-06, new design to be implemented - review mod/qualification.
SRI to review new Design Change Notice (DCN) to close. Bearden to re-inspect late 05.

URI 05-06-02, Effect of Location Deviations for Pipe Support, Chou to address 8/05

An extensive review of inspection reports (IR) back to 1985 was done for all open inspection items against Unit 1. Many of these
were resolved but never formally closed on the Unit 1 docket. Most of these items have now been formally closed in a Unit 1 IR and
recorded in NRC’s RPS tracking program. Open allegations, Ol investigations, and emerging/draft issues are not contained in this
list. Open Licensing Actions with NRR are maintained on a separate list, but will be added to this list once the Restart Panel is
convened..

Sources for all the above issues include: Historical RPS, SIMS, NUREG 1435 (Status of Safety Issues at Licensed Power Plants),
SECY 95-264 (final Unit 3 Restart Matrix)



TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE | INTVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C-CLOSED) (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
Cable Ampacity 3.11.3 DRS- C.Smith, 04-07 Open Yes NUREG- No Installation inspection planned
Staples 9/27/06 1232 10/3/05.
Cable 3.114,.5 DRS- Fillion, 04-07 Open Yes, SER 4/08/92 No Related closure item LER 88-32.
Installation/Cable Staples 04-09 tracked as SER 7/1/94 Next inspection Aug 05 (to close
Separations Issues 9/27/06 8 sub on bend separation portion. Ref. 1/28/93
issues radius closure letter.
U2 closed IR 90-25, U3 closed
95-25.
Cable Splices 3.13 DRS-Merriweather, | 04-08 Open Yes SER 4/08/92 No Installation inspection planned
Rodriguiz 9/27/06 1/23/91 8/05.
Cable Tray 2.2.2.7, SE DRS-Vias, Carrion, 03-10 Closed Yes SER No
Supports 12/17/91 Nazario 04-06 12/17/91 U3 closed IR 90-22,95-14, 95-20,
2/18/05 11/19/92 95-52.
3/19/93
Component and 3.3 DRS-Merriweather. Open Yes 12/07/93 Itr No Inspection 8/22/05 and 9/19/05.
Piece Part In combination with determined U3 closed 95-60.
Qualification EQ (11) 6/26/06 could be
closed via
inspection
Conduit Supports 2223 DRS-Vias, Carrion, 04-06 Closed Yes SER No U3 -IR 95-15, 95-57. Inspection
Nazario 2/18/05 10/24/89 planned 12/05.
3/20/92
11/19/92

3/19/93




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE | INTVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C-CLOSED) (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?

7 Configuration 2.1 DRS-Mellen, Closed Yes NRC No Inspection scheduled 8/29 and
Mgmt/ Design SSDPC Team 11/21/91 9/12, 2005. Utilize SSDPC
Baseline 5/19/05 approval inspection procedure for review.

letter on U1 Discuss system selection with SRI.
docket Related to Item #10.
8 | Containment 3.7 DRS-Lenahan, 04-07 Open Yes NUREG 1232 | No Torus closeout insp. 8/30/04 was
Coatings Maymi 04-08 covered U2. deferred to and closed in 3/05.
05-06 8/14/06 Need to schedule drywell and
component review. U3 IR 94-01,
94-09, 94-18, 94-27.

9 Control Rod Drive 2.2.3.2 DRS-Lenahan, 04-07 Open Yes NUREG 1232 | No Scheduled 8/05.
insert/withdrawal Vargas 04-08. covered U2.
piping 5/08/06 U3 95-52.

10 | Design calc review 2.1 DRS-Mellen, Unit 1 Closed No, TVA NRC No Inspection scheduled 8/29 and
SSDPC type team tracking as 11/21/91 9/12, 2005. Utilize SSDPC
inspection 5/19/05 #7, design approval inspection procedure for review.

baseline letter on U1 Discuss system selection with SRI.
docket Rescheduled from April 06.
Related to ltem #7.
U2/3 SSDPC performed in Jan 05.

11 | Environmental 3.2 DRS-Merriweather, | 03-10 Open Yes NUREG 1232 | No Inspection scheduled for 8/22/05

Qualification Mas-Penaranda 04-08 covered U2 and 9/19/05

7/31/06

U3 closed in IR95-43, 95-56.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE | INTVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C-CLOSED) (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
12 | Fire Protection/10 3.1 DRS- Fillion, Open Yes SER No SERs addressed overall approach,
CFR 50, Appendix Wiseman, 04-09 12/08/88 no Unit 1 specific exemptions
R Rodriguiz 8/7/06 11/03/89 required. First review 04-09, 4
3/31/93 additional DCNs scoped for
11/02/95 review. An Appendix R safe
shutdown insp. scheduled for
10/17-27/05. Next tri-insp 8/06 for
U1,2,3. U3 closed IRs 94-27,
95-04, 95-07, 95-37.
Team to include determination if
any impact from manual action or
hot short generic resolutions.
13 | Flexible Conduits 3.12 DRS-Fillion, 04-07 Open Yes SER 3/19/93 No 8/1/05 Fillion turnover to Staples.
Staples,Mas- 04-09. SER 10/3/95 Additional inspections TBD.
Penaranda 7/31/06
14 | Fuses 3.11 DRS-Merriweather, 04-08 Open NUREG 1232 | No Program reviewed in 04-08. Next
Staples, Christnot Yes covered U2 inspection 8/22/05 (installation).
assist in sampling 9/20/06 SER. U3 closed IRs 93-02, 93-08, 95-02,
verification 4/14/89 95-45. Also review splices (#3).
15 | HVAC Duct 2224 DRS-Vias, Carrion, Open Yes NUREG No Next 12/05/05. U3 93-201, 95-52.
Supports Nazario 1232 covered
U2 SER. Also address LER/88-37 during
5/25/06 10/24/89 12/05 inspection.

8/22/90




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE | INTVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C-CLOSED) (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
16 | Instrument 3.4 DRS-Lenahan in- Open Yes SER No Early 06 (after installation near
Sensing Lines house review of 12/10/91 completion). U3 closed IRs 94-24,

design 95-56.
DRP- SRI perform 7/13/06
sample walkdown, Close by inhouse DRS review of
focus on key Program and DRP final walkdown.
instrumentation
lines in high traffic
areas.

17 | Instrument Tubing 2234 DRS-Lenahan, Open Combined Close by inhouse DRS review of
Vargas. with Small Program and DRP walkdown.
DRP- SRI perform Bore Incorporate field inspection close
sample walkdown, Special to restart to look for damaged
focus on key lines Program tubing. Program combined with
in high traffic small bore piping in original
areas. regulatory framework letter.

18 | Intergranular 3.6 DRS- Fuller, 03-09 Open Yes SER NRR SE to | Program submitted for review
Stress Corrosion Vargas 03-10 12/21/89 U2 be issued 7/21/04. Scope of U1 different
Cracking (IGSCC) 04-06 SER than U2 and 3. New precedent for

04-07 12/03/93 U3 u1.
04-09 SER 4/25/05 Reviews have included recirc and

RBCCW piping,

Ref. GL 88-01, GL 94-03.

U3 closed IRs 92-31, 93-05.
Inspection planned 8/1/05, to
include Mechanical Stress
Improvement Process (MSIP).




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE | INTVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C-CLOSED) (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
19 | Large Bore Piping 2.2.31 DRS-Chou, Maymi, | 03-09 Open Yes, TVA NUREG 1232 | No Inspection planned 11/28/05. A of
Supports Rivera tracks as 6/28/05 Installation approximately
Bul 79-02 7% complete.
and 79-14,
not as a
special
program
20 | Long Term Torus 2.24.3; SE DRS-Chou, 03-09 Open Yes SER 5/06/85 No Inspection planned 7/18/05.
Integrity Program 8/20/80 Lenahan, Maymi 03-10 2/10/92 Complete in conjunction with large
04-11(Esc. 7/5/06 bore pipe.
Enf) Internal torus complete. Next
04-07 inspection to review external
04-09. supports. U3 closed in IRs
94-15,95-03, 95-52.

21 | Lower Drywell 2225 DRS-Lenahan, 03-09 Open Yes SER 12/7/93 No Inspections remain on lower
Platforms and Maymi 04-07 4/20/06 platforms to close. Inspection
Miscellaneous planned 7/18/05.

Steel
22 | Misc Steel Frames 2226 DRS-Lenahan, 03-09 Combined No Inspection of Drywell steel is

SE 10/24/89

Carrion

complete

-TVA to NRC 12/13/02 letter
combined Misc Steel Frames into
Lower Drywell Platforms and
Miscellaneous Steel.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE | INTVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C-CLOSED) (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
23 | Moderate Energy 3.8 NRR/DRP/Shaeffer Complete, Yes NUREG 1232 | Yes -TVA to NRC 6/25/04 letter
Line Break (MELB) closure NRR issue completed TVA actions. NRR
package letter to provide documentation to support
available. close. closure.
U3 - 95-52 MELB analysis
requested from TVA by Shaeffer
5/19/05. Rl received closure
package 6/4/05.
24 | Platform Thermal 2.4 DRS-Lenahan, 03-09 Combined No Inspection date TBD. TVA to NRC
Growth Carrion, Maymi 12/13/02 letter combined Platform
Thermal Growth into Lower
Drywell Platforms and
Miscellaneous Steel.
25 | Probabilistic Safety 3.9 NRR Complete No No SER for Yes Determine what NRR reviews
Assessment (PSA) DRS-Bernhard any unit Closure Ltr | required. TVA to NRC 12/13/02
(PSA). NRC to Licensee | letter closed PSA with BFN
staff from NRR. Multi-Unit PSA (April 14, 1995).
2/18/05 evaluation NRC request Itr 6/21/04.
9/28/94 for SRA/NRR to review TVA'’s 8/17/04
U2 (88-20) Resp to GL 88-20. Issues caused
5/20/98, re-calc to be done May ‘05 - will
5/04/99 for make more like U2/3 PSA results.
U3 (88-20) NRR response letter to close.
U3 closed IR 95-49.
26 | Q List 3.15 DRP-Bearden Open Yes Inspection planned 1/06. Ref GL

83-28.




TVA SPECIAL PROGRAMS (Endorsed per 8/14/03 Reg Framework Itr from NRR/Marsh)

# DESCRIPTION RESOLVED NRC INSP LEAD/ INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 ALTERNATE REPORTS | CLOSURE | INTVA UNIT 1 NEW SE or
(NUREG 1232 STATUS RESTART COVERED BY TVA
VOL. 3 (C-CLOSED) (Planned) ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?

27 | Restart test 4.6 NRR/DRP Open Yes NUREG 1232 No System turnover review to be

program (RTP) SER 8/30/94 performed for key systems.
Reviews to be performed by
experienced inspectors familiar
with BWR mitigating systems.
TVA plans Closure Ltr for 9/12/06.
NRR Ltr to TVA 6/15/05 requesting
details of Restart Test Program
(RTP).
U3 closed IRs 95-07, 08, 26, 51,
60.

28 | Seismic Class Il 2.2.4.2 DRS-Vias, Nazario Open Yes SER No Perform in conjunction with HVAC
Over I/Spacial 11/19/92 and Electrical Conduit Support.
Systems 7/21/05 Next inspection 8/05, 12/05.
Interactions and Include DCN 51192, as referenced
Water Spray in IR 04-06, Section E1.3. Close

with GL 87-02.

29 | Small Bore 2.2.3.3 DRS-Lenahan, Open Yes, SER Inspection TBD. Inspectin

Piping/Supports Maymi combined 10/24/89 No conjunction with Instrument
with #17 2/4/92 Tubing. Final Instrument tubing
Alternate - Vias Instrument inspection should be close to
Tubing restart date to identify damaged
tubing post installation.
U3 closed IRs 95-03, 95-57 .
30 | Thermal Overload 3.1 DRS-Merriweather, | 04-08 Open Yes NUREG 1232 | No Next inspection 9/19/05. U3
Staples 9/20/06 closed in IR 95-25.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
BU 79-02 Pipe Support SER 2/8/90 DRS-Chou Open Yes NUREG Associated with large
Base Plate 1232 bore piping reviews.
Designs Using TVA action due Apr 06.
Concrete
Expansion
Anchor Bolts
BU 79-12 Short Period DRS-E. Lea Open Yes Inspection planned
Scrams At BWR 2/27/06. U3 item closed
Facilities in IR 95-51, TVA action
due Jun 06.
BU 79-14 Seismic Analysis DRS-Chou Open Yes TVA action due Apr 06.
for As-Built Safety SER NUREG Associated with large
Related Piping 10/24/89 1232 bore piping reviews.
Systems U3 closed IRs 94-15,
94-29, 95-03, 95-52.
BU 80-06 Engineered DRS-Mas- Open Yes Inspection scheduled
Safety Feature Penaranda - No SER 12/05. U3 item closed
Reset Controls EB1 in IR 95-22, TVA action
due May 05.
BU 84-02 Failure of GE DRP 04-09C Closed Yes No SER U3 item closed in IR
Type HFA Relays 2/18/05 95-43, WOs for Buls
in Use in Class 84-02 & 88-03 to be
1E Safety worked Oct 05.
Systems
BU 86-02 | Static “O” Ring DRP 05-06C Closed Yes No SER U3 item closed in IR
Differential 94-31, see also IFI
Pressure 5/19/05 94-31 93-04-01, TVA action
Switches due Apr 06.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
7 | BU88-03 | Inadequate Latch SER 8/2/90 NRR/DRP 04-09C Closed Yes No TVA NRR determined issue is
Engagement in 2/18/05 submittal closed for Unit 2-3.,
HFA Type Relays required WOs for Buls 84-02 &
Manufactured by upon 88-03 to be worked until
GE completion Oct 05.
8 | BU 88-04 | Potential Safety DRP/Bearden 04-09C Closed Yes No SER Yes T12515/105 (orig. did
Related Pump not require BF to do
Loss insp.).
2/18/05 TVA response submitted
5/04, U1 item addressed
in IR 95-31. TVA to NRC
5/7/04 letter completed
TVA actions.
9 | BU88-07 Power Oscillation DRS-OLHP- Complete- Yes SER 5/31/94 Inspection planned
in Boiling Water Lea package 2/27/06. T12515/099,
Reactors available TVA action due May 05
for closure, -NRC to TVA 5/31/1994
delivered letter, TVA considers
to Lea 3/05 complete with issuance
of TS 300
10 | BU 88-10 Nonconforming DRP-S. Walker Open Yes No SER. Inspection planned
Molded-Case NRC to TVA 12/5/05 and 1/9/06.
Circuit Breakers letter 3/10/92 Reference NRC to TVA

letter 3/10/92 closed
Bulletin for U1- verify no
changes, to parts or
installed components.
Lic mods 12/05.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
11 | BU 90-01 Loss of Fill Oil in DRS-EBH1, Planned Open Yes SER 4/04/95 NRR Inspection planned
Rosemount Moore/Peabody | 11/05 closeout 11/05. T12515/122 -
Transmitters R. Moore letter / SE reference only. MC
has partial 2/7/05 change notice 95-08
package deleted Tl for BF1. TVA
3/05. Itr 6/7/04. May also
Requested review during License
more info Renewal inspection
7/12 from planned 9/19/05.
TVA.
12 | BU 93-02 Debris Plugging DRP-Patterson Inspection Complete Yes 6/28/93 Itr SER No original SER for
of Emergency complete. 5/19/05 7/19/94 ltr pending U2/3. TVA response
Core Cooling To be Closure per NRR 5/6/04. Included final
Suction Strainers closed Pkg. drywell inspection
05-07 Ready walkdown.
pending U3 closed IR 95-60 .
SER.
13 | BU 93-03 Resolution of SER 4/20/94 DRP-Patterson Open Yes SER 4/20/94 TVA See BUL 92-04. Use Tl
Issues Related to closure Itr 2515/128 reference.
Reactor Vessel Verify installation to
Water Level close. U3 closed IRs
Instrumentation in 95-31 and 95-56,
BWRs 93-201.
14 | BU 95-02 Unexpected DRP-Patterson Inspection Complete Yes SER 3/14/96 BU 93-02 TVA action due Oct 04.
Clogging of a complete. 5/19/05 SER Was to be addressed for
RHR Pump To be Closure pending Unit 3 around startup.
Strainer While closed 05- Pkg. per NRR Ref needed.
Operating in 07 pending | Ready
Suppression Pool SER

Cooling Mode




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
15 | BU 96-03 | Potential Plugging DRP-Patterson Inspection Complete Yes No SER BU 93-02 11/15/99 NRC letter
of Emergency complete. 5/19/05 SER completed review for
Core Cooling To be pending U 2,3.
Suction Strainers closed 05- Closure per NRR
by Debris in 07 pending | Pkg.
Boiling Water SER Ready
Reactors
16 | GL 82-33 Instrumentation to | SER 2/8/90 DRS-Mellen, Inspection Open Yes SER 2/8/90 11/19/04 U3 closed IRs 90-32,
Follow the Course Peabody completed 5/10/91 update 93-201, 95-39. TVA
of an Accident - 7/05. To 5/3/194 letter for closure due Jan 06.
R.G.1.97 be closed neutron Ref.T12515/87. NRR
in IR 05- monitoring reviewing an
07. amendment involving a
proposed upgrade to the
neutron monitoring
system.
17 | GL-83-08 Modification of DRP-Bearden 05-06C Closed Yes TVA Ref. TI 2515/096, TVA
Vacuum Breakers 5/19/05 submittal action due Mar 06.
on Mark 1 required 88-19. NRC letter
Containments upon 11/25/86 for all three

completion

units.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
18 | GL 83-28 Salem ATWS DRP-Patterson Open Yes T12515/064 & Tl
Multiple 2500/020 A-9, TVA
-ltem 1.2 Trip SERs action due Mar 06. Note
Review 8/17/90 2500/20is a TI
9/2/86 requiring inspection.
-ltem 4.5.2 10/27/86
Periodic On-Line 3/23/88 Item 1.2 Trip review
Testing 6/1/89 remains open.
5/1/89
-ltem 4.5.3 9/2/86
Intervals for On- 6/12/85
Line Testing 6/17/85
19 | GL 87-02 Verification of DRS-Vias Open Yes SER TVA action due Mar 06.
Seismic 3/21/2000 Yes, NRR Related to USI A-46.
Adequacy of SE Status in 04-06, E1.3.
Mechanical and required Program submittal
Electrical 10/7/2004. No U2,3 ref
Equipment In Insp. planned 8/05.
Operating
Reactors
20 | GL 88-01 NRC Position on DRS-Fuller Open Yes Yes, NRR IR 95-44, TVA action
IGSCC in BWR SER 12/3/93 SE due Apr 05. See Special
Austenitic required program.

Stainless Steel
Piping

Insp. planned 8/05.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
21 | GL 88-11 Radiation SER 6/29/89 NRR/Shaeffer, Complete Yes 6/29/89 No NRR determined issue
Embrittlement of NRR to review closed.
Reactor Vessel TS 293 to NRC to TVA 1/8/93 letter
Materials and its determine U1 regarding PT curve
Impact on Plant impact, any change, TVA considers
Operations RAL. complete with issuance
of TS 293. NRR to
confirm.
22 | GL 88-14 Instrument Air DRP-Patterson Open Yes 5/9/89 ltr No IRs 95-38, 95-56, TVA
Supply System SER 5/9/89 action due Mar 06.
Problems
Affecting Safety
Related
Equipment
23 | GL 88-20 Individual Plant DRS-Bernhard Open Yes No Yes See Special Program -
Sup4 Examination of PSA. Initial IPE was U2,
External Events then multi-plant was
for Severe U2/3. TVA letter 1/14/05
Accident indicating complete.
Vulnerabilities SR to Evaluate U1
operational risk addition.
24 | GL 89-06 Safety Parameter SER 2/5/92 DRS-Lea Open Yes Yes No See TMl item 1D.2
Display System April 06
25 | GL 89-08 Erosion/Corrosio DRP-Bearden Open Yes 8/21/89 lir Unit 3 closed IR 95-41.
n-Induced Pipe May 06 Insp. Planned 1/06.

Wall Thinning




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
26 | GL 89-10 Safety-Related NRR/ Several Open Yes No SER Closeout T12515/109 Propose
Motor-Operated DRP-Shaeffer GL89-10 via NRR Onsite
Valve Testing and mods May 06 inspection review/Scarborough.
Surveillance reviewed in
04-09, not
closed
27 | GL 89-13 Service Water DRS-Maymi Open Yes SER 4/23/90 TVA T12515/118, and Tl
System Problems submittal - 2515/159 as ref. TVA
Affecting Safety notification action due Mar 06. U3 -
Related of action 95-23. Insp. Planned
Equipment completion 5/15/06. Adequate
resources to complete in
combination with heat
sink?
28 | GL 89-16 | Installation of a SER 8/16/91 DRP-Shaeffer Open per Yes SER 8/16/91 T12515/121, TVA action
Hardened 05-06C 2/18/05 No due Mar 06. U3 95-38,
Wetwell Vent restart Ltr 95-56.
29 | GL 92-01 Reactor Vessel NRR Complete- Yes -TVA to NRC 5/23/94
Structural DRP/Shaeffer Package No SER NRR to letter, TVA will inform
Integrity available issue NRC of the applicability
closure Itr. of NEDO 32205 within

90 days of the final
surveillance capsules
analysis report. 7/07/99
letter closed for U 2,3.
Inspection planned 9/05.




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
30 | GL 92-04 Resolution of the SER 3/25/93 DRP-Patterson Complete Yes SER 3/25/93 No IR 93-16, see IEB 93-03,
Issues Related to -Long term actions were
Reactor Vessel addressed as part of the
Water Level resolution of Bulletin 93-
Instrumentation in 03. TI2515/119 ref. U2
BWRs 93-16. NRC 3/25/93
letter found acceptable
for all three units - verify.
31 | GL 94-02 Long-Term DRS-E. Lea Open Yes No SER Yes U3 - IR 94-11, 95-62.
Solutions and Ref T12515/119. Need
Upgrade of SER to enable TVA to
Interim Operating submit TS change on
Recommendation GE topical.
s for Thermal-
Hydraulic
Instabilities in
BWRs
32 | GL 94-03 Intergranular DRS-Fuller Open Yes SER 1/13/95 No U3 - IRs 94-16, 95-44
Stress Corrosion TVA action due Aug 05
Cracking of Core See SP #18.
Shrouds in BWRs
33 | GL 95-07 Pressure Locking DRP-Patterson Open Yes SER 6/23/99 TVA action due May 06
and Thermal No Lic. Response 5/11/04,
Binding of Safety- HQ 7/29/04. NRC HQ
Related and Response Ltr/SE 1/28/05 closed.
Power-Operated
Gate Valves




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
34 | GL 96-01 Testing of Safety- DRS EB1-C. Open Yes No SER No Inspection planned
Related Logic Smith (S. 12/5/05 and 1/9/06. TVA
Circuits Walker) action due Oct 05.
6/28/99 completion letter
for Units 2,3. IR 98-03,
98-05, 98-07, 98-09.
35 | GL 96-05 Periodic DRP-Moore Complete - Yes No SER No, TVA considers complete
Verification of Package closeout since the industry
Design Basis requested via program has been
Capability of inspection completed. Insp.
Motor Operated planned 11/05.
Valves
36 | GL 96-06 Assurance of DRS-Vias Open Yes No SER No NRC ltr 2/15/00 closed
Equipment for all three units,
Operability and 4/06 however stated U1
Containment HQ would be revisited. TVA
Integrity During Response submitted response
Design Basis 5/12/04. NRR letter
Accident 2/7/05 said TVA
Conditions provided acceptable
resolution.
37 | GL 97-04 Assurance of DRP-Patterson Inspection Complete- Yes BU 93-02 No 6/11/98 Ltr closed for
Sufficient Net complete. Package SER pending U 2,3. TVA response for
Positive Suction To be available per NRR U1 5/6/04-TVA
for Emergency closed 05- considers complete
Core Cooling and 07 pending based on Unit 1 EPU
Containment Heat SER application, dtd 6/28/04.

Removal Pumps




GENERIC COMMUNICATIONS: Bulletins {BU} and Generic Letters {GL}

# ISSUE DESCRIPTION RESOLVED | NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED BY TVA
VOL. 3 [C-CLOSED] ISSUES PREV U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
38 | GL 98-01 Readiness of DRP-Shaeffer 05-06C Complete- Yes No SER No -NRC to TVA 10/18/99
Computer Package letter completed.
Systems at available
Nuclear Power
Plants
39 | GL 98-04 Potential for DRS-Lenahan Complete- Yes No -TVA to NRC 5/11/04
Degradation of Package letter provided response
the Emergency available NRC 11/24/99 Ltr closed

Core Cooling
System and the
Containment
Spray System
After a Loss of
Coolant Accident
Because of
Construction and
Protective
Coating
Deficiencies and
Foreign Material
in Containment

for all TVA sites - verify

Close with Special
Program for Coatings.




THREE MILE ISLAND ACTION ITEMS

ISSUE | DESCRIPTION RESOLVED NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED TVA
VoL. 3 [C-CLOSED] (Planned) ISSUES BY PREVU2- | SUBMITTAL
SECTION / LETTER 3 SER or HQ REQ?
PREV. SER) LETTER?
40 1.D.1 Control Room DRS-Lea Open Yes SER Available for inspection
Design Review 3/28/06 10/29/91 12/05.
41 1.D.2 Safety Parameter DRS-Lea Open Yes SER Available for inspection
Display Console 7/24/06 2/05/92 12/05.
42 1I.B.3 Post-Accident DRS-Loo Open Yes SER Insp. Planned 1/06.
Sampling System 6/28/06 5/27/87
43 ILE.4. Containment DRP-Bearden Open Yes SER
2.1-4 Isolation 1/6/95 Insp. planned 10/05.
Dependability - 10/3/95
Implement 6/24/04 Itr
Diverse Isolation,
containment
purge valves
44 ILF.1.2 | Accident - DRS-Loo Open Yes SER 1/8/82 Insp. Planned 1/06.
.C Monitoring - 5/9/06
Containment High
Range Radiation
45 ILF.1.2 | Accident - DRP-Bearden 05-06C Complete- Yes SER -NRC to TVA 11/8/90 letter
.D Monitoring - Package 6/16/83 closed issue.
Containment available
Pressure
46 ILF.1.2 | Accident - DRP-Bearden 05-06C Complete- Yes SER -NRC to TVA 12/12/83
.E Monitoring - Package 6/16/83 letter, TS Amendment 92
Containment available closed issue.

W ater Level




THREE MILE ISLAND ACTION ITEMS

ISSUE | DESCRIPTION RESOLVED NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED TVA
VoL. 3 [C-CLOSED] (Planned) ISSUES BY PREVU2- | SUBMITTAL
SECTION / LETTER 3 SER or HQ REQ?
PREV. SER) LETTER?
47 I.LF.2.4 | (Generic Letter DRP- Inspection Open Yes No SER
84-23) - Patterson complete. 7/13/05
Instrumentation To be Closure
for Detection of closed Pkg.
Inadequate Core 05-07 Ready
Cooling
48 I1LK.3. HPCI/RCIC DRP-Bearden Open, Yes
13 Initiation Levels 7/17/06 SER TVA will
NRC has 9/19/83 notify upon
package completion
49 I1LK.3. ADS Actuation DRP-Bearden Open, Yes SER
18 Modifications 5/21/06 5/29/90
NRC has
package
50 ILK.3. Common DRP-Bearden Open No SER Not on TVA letter, added
27 reference level for 9/19/83 during Scott's review, see
BWR IRs 91-03, 91-10, U3 item
closed in IR 95-16, NRR Itr
dtd 12/30/82 agreed
w/integration into I.D.1 and
considered item closed for
U1,2,3, TVA action due
Oct 05.
51 ILK.3. Qualification of DRP-Bearden Open, Yes SER
28 ADS 7/5/06 5/29/90
Accumulators NRC has

package




MULTI-PLANT ACTIONS (MPA)

ISSUE DESCRIPTION RESOLVED NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED TVA
VOL. 3 [C-CLOSED] ISSUES BY U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
MPA-B011 Flood of DRP-Carrion No T12515/088

52 equipment
important to Flooding information
safety available in association

with MELB reviews.

53 | MPA-B041 Fire protection - DRS-Fillion No T12515/062, ref. Rpts 89-
Final TS 13, 90-06, 90-11
(including SER Review during App. R
Sup) 10/05.

54 | MPA-C002 BWR recirc DRP-Patterson No T12515/095, ref. Rpts
pump trip 89-35, 95-60.
(ATWS)

55 | T12500/20 Inspection to DRP- Patterson Open Yes SEE GL 83-28. TVA
determine action due Mar 06.
compliance with
ATWS Rule 10
CFR 50.62

56 | TI EDSFI Followup Unit 1 DRP-Rudisall No To complete early 06,

2515/111 Followup for Review selected
previously EDG/Bus loading calcs
performed similar to U3 closure in
electrical 95-60. Request calcs in
distribution advance.
inspection

57 | Tl Spent fuel DRP/Bearden 04-08C No

2515/154 Material Control

and
Accountability




MULTI-PLANT ACTIONS (MPA)

ISSUE DESCRIPTION RESOLVED NRC INSP INSP TVA TRACKED NRR NRR COMMENTS
ON U2-3 LEAD/ REPORTS | CLOSURE IN TVA UNIT 1 NEW SE or
(NUREG 1232 ALTERNATE STATUS RESTART COVERED TVA
VOL. 3 [C-CLOSED] ISSUES BY U2-3 SUBMITTAL
SECTION / LETTER SER or HQ REQ?
PREV. SER) LETTER?
58 | TI Offsite Power DRP/Bearden 04-08C No USI A-44 Station
2515/156 System Blackout.
Readiness
59 | TI Mark | and Il DRP/Bearden 04-08C No Not applicable to BF1 per
2515/157 Containment Steve Stein.
Operations
60 | USIA-7 Mark 1 Long- NRR No T12515/85
Term Program,
NuReg-0661, Torus Integrity SP.
Supp 1
61 | USIA-9 ATWS DRP-Patterson No T12500/020,SEE GL 83-
28, USI A-75.
62 | USIA-24 Qualification of DRS- No Ref. TI 2515/76.
Class 1E Safety- Merriweather
Related Review with EQ Special
Equipment Program
63 | USIA-26 Reactor Vessel NRR No T12500/019, Determine if
Pressure DRP inspection required
Transient PT curves/see GL 88-11.
Protection
64 | USIA-44 Station Blackout DRS-EB1 May 06 No TVA to implement DC

power mods. Previously
closed for U3 95-16, 95-
34, 95-60.




MULTI-PLANT ACTIONS (MPA)

ISSUE

DESCRIPTION

RESOLVED
ON U2-3
(NUREG 1232
VOL. 3
SECTION /
PREV. SER)

NRC INSP
LEAD/
ALTERNATE

INSP
REPORTS

[C-CLOSED]

TVA
CLOSURE
STATUS

TRACKED
IN TVA
RESTART
ISSUES
LETTER

NRR
UNIT 1
COVERED
BY U2-3
SER or HQ
LETTER?

NRR
NEW SE or
TVA
SUBMITTAL
REQ?

COMMENTS

65

USI A-46

Verification of
Seismic
Adequacy of
Mechanical and
Electrical
Equipment In
Operating
Reactors

DRS-Vias

No

Discussed in IR 04-06,
E1.3
Ref. GL 87-02.

66

USIA-75

MPA-B085,
Required Actions
on Generic
Implications of
Salem ATWS
Events, Section
1.2, Post Trip
Review

DRP-Patterson

No

See USI A-9
Closed U3 in 95-60

GL 83-28.




OTHER MISC ISSUES

ISSUE DESCRIPTION NRC INSP LEAD/ CLOSURE IR NRR NRR COMMENTS
ALTERNATE UNIT 1 NEW SE or TVA
COVERED BY SUBMITTAL REQ?
U2-3 SER or HQ
LETTER?
New simulator Review licensee’s new DRS-OLHPB - J. No. TVA will New simulator construction
qualification/ simulator to support 3 unit Mooreman submit Itr when complete. Pre-op testing began
Fidelity and operations. Review testing complete. June 05. RII OLB discussed HQs
Operator Licensed Operator staffing OLB in May 05. No requirement
staffing plans. to inspect; however, propose
assess performance during
Requal. insp. Review any
outstanding fidelity issues.
Staffing - As of 7/05, BF has 43
ROs, 48 SROs. Two exams
scheduled prior to restart adding
15 RO and 8 SRO (3 are RO
upgrades). Initial review
indicates this would be adequate
for 3 unit operation.
Lay up DRP-Bearden CLOSED - No open concerns or further
inspections Final layup actions required.
inspection
done in 2004,

IR 04-06




OTHER MISC ISSUES

ISSUE

DESCRIPTION

NRC INSP LEAD/
ALTERNATE

CLOSURE IR

NRR
UNIT 1
COVERED BY
U2-3 SER or HQ
LETTER?

NRR

NEW SE or TVA
SUBMITTAL REQ?

COMMENTS

In-vessel
inspections,
core spray UT

Full RPV internals and weld
inspection done June -
August, 2005 for 10 year
ISI

DRS - Lesser
(Fuller, Crowley,
Blake)

N/A

N/A

Inspection scheduled for 8/1/05
for vessel internals. Subsequent
inspection to be scheduled for
vessel verticle weld (Late
Aug/Sept. 05). Additional focus
item - In May 2005, licensee det.
need to seal weld RHR HX after
Unit 2 issues. Look at U2/3
review of mod and IS
implications?

DRS inspectors will look at
significant portions while DRP/RIs
will cover remainder.

OSTI/IORAT

DRP - Bearden/
Shaeffer. Restart
Panel to determine
best fit and scope.
Recommend reduced
scope ORAT.

OPEN, coordinate time with
licensee. Could be performed
prior to or during restart.

Common
Accident Signal

DRP-Bearden

No. Lic
amendment
submitted

3/05.Amendment

approved 4/1/04.

No TVA commitment. During U2
restart, condition discovered
which could have prevented
automatic initiation of RHR and
reported via LER 259/88-12. LER
was closed for U2 in 89-35 and
closed for U3 in 95-58. Mods I/P
U1- DCN51016, U2- DCN 51018
(complete), U3 - DCN 51017
OPEN.

Extended
Power Uprate

NRR Project
Manager

New SE

OPEN




OTHER MISC ISSUES

ISSUE DESCRIPTION NRC INSP LEAD/ CLOSURE IR NRR NRR COMMENTS
ALTERNATE UNIT 1 NEW SE or TVA
COVERED BY SUBMITTAL REQ?
U2-3 SER or HQ
LETTER?
Enhanced Restart Panel to determine DRP Coordinate. Focus on BWR Residents and OL
Restart duration. Proposed 24 examiners for key observations.
Monitoring hour coverage. Include simulator walkdown for
each watchstand.
License NRR Project New SE OPEN
Renewal Manager
Application
Update Upon restart, U1 needs to NRR Project No SE. Letter
Maintenance comply with explicit scoping Manager/Region || No from TVA to Unit 1 currently has a temporary
Rule requirements of 50.65(b) inspection confirm Unit 1 in exemption from the Maintenance
compliance with Rule which expires upon restart
50.65(b). per NRC 8/9/99 letter. This area
to be inspected for Reactor
Oversight Process (ROP)
transition and confirmation of Unit
1 Maintenance Rule scoping.
Next inspection schedule for Jan
2007 to include all three units.
License Improved Standard NRR Project Yes NRC to confirm License condition
Amendment Technical Specifications Manager ITS. TVA to review TS changes
234 Review made by License Amendment
234 and any other subsequent TS
changes prior to entering Mode
that TS applies.
Turbine Confirm seismic demand NRR Project NRR to review. License condition. NRC to
Building (TB) accelerations for TB Manager confirm conclusions in TVA letter
Dynamic dated 9/17/04 for turbine building
Seismic seismic loading.
Analysis
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LIST OF ACRONYMS USED

C Closed

CA Corrective Action

CFR Code of Federal Regulations

EDG Emergency Diesel Generator

EOC Extent of Condition Review

EOP Emergency Operating Procedure
FSAR Final Safety Analysis Report

GL NRC Generic Letter

IFI NRC Inspector Followup Item

IFS Inspector Followup System

ILRT Integrated Leak Rate Test (of the Reactor Building)
IR NRC Inspection Report

LER Licensee Event Report

MPA NRC Multi-Plant Action

NRR Office of Nuclear Reactor Regulation
OIL Open Item List

oP Operating Procedure

PM NRR Project Manager

PER Problem EvaluationReport

QA Quality Assurance

RB Reactor Building

RG Regulatory Guide

RI Resident Inspector

SER Safety Evaluation Report

SFP Spent Fuel Pool

SIMS Safety Issues Management System
TIA NRC Task Interface Agreement (between NRC offices)
TS Technical Specifications

UHS Ultimate Heat Sink

URI NRC Unresolved Item

VIO NRC Violation



